



Ngô Ngọc Vũ_20047731

Exercise 1:



Exercise 2:

The screenshot shows the Microsoft Project Professional interface. The 'Project Information' dialog box is open, displaying the following details for 'Project4':

- Start date:** Sun 01/12/24
- Current date:** Tue 16/01/24
- Finish date:** Wed 22/01/25
- Status date:** NA
- Schedule from:** Project Start Date
- Calendar:** Standard
- Priority:** 500
- Enterprise Custom Fields:** Department: (empty)
- Custom Field Name:** (empty)
- Value:** (empty)

The background Gantt chart shows a project schedule with tasks: Build boat (7 days), Load supplies (3 days), Load family (6 days), Load animals (7 days), Collect animals A-M (12 days), Collect animals N-Z (10 days), and Float around (7 days). The status bar at the bottom indicates 'New Tasks: Manually Scheduled'.

The screenshot shows the Microsoft Project Professional interface with the 'Project Statistics' dialog box open for 'Project4'. The statistics are as follows:

	Start	Finish
Current	Mon 02/12/24	Wed 22/01/25
Baseline	NA	NA
Actual	NA	NA
Variance	0d	0d

	Duration	Work	Cost
Current	33d	0h	0.00 g
Baseline	0d	0h	0.00 g
Actual	0d	0h	0.00 g
Remaining	33d	0h	0.00 g
Percent complete	Duration: 0% Work: 0%		

The background Gantt chart is identical to the first screenshot. The status bar at the bottom indicates 'New Tasks: Manually Scheduled'.

Exercise 3:

The screenshot shows the Microsoft Project interface with a Gantt chart view. The task list on the left includes:

Task ID	Task Name	Duration	Start	Finish	Predecessors
1	Quarry stone	2 days	Sat 11/05/24	Sun 19/05/24	
2	Transport stone	1 day	Sun 19/05/24	Sat 25/05/24	1
3	Prepare stone	5 days	Sat 25/05/24	Sat 22/06/24	2
4	Fill foundations	1 day	Sat 22/06/24	Sat 29/06/24	1,3
5	Level ground	1 day	Sat 22/06/24	Sat 29/06/24	2,3
6	Measure site	7 days	Sun 19/05/24	Sat 29/06/24	1
7	Mark out site	5 days	Sat 29/06/24	Sat 27/07/24	5
8	Acquire stone	3 days	Sat 29/06/24	Sun 14/07/24	2,4
9	Prepare site	9 days	Sat 29/06/24	Sat 17/08/24	5,3
10	Build	2 days	Sat 17/08/24	Sun 25/08/24	8,9

The 'Project Information for Project2' dialog box is open, showing the following details:

- Start date: Sat 11/05/24
- Current date: Tue 16/01/24
- Finish date: Sun 25/08/24
- Status date: NA
- Schedule from: Project Start Date
- Calendar: Part Timer
- Priority: 500
- Enterprise Custom Fields: Department (empty)

The screenshot shows the Microsoft Project interface with a Gantt chart view. The task list on the left is identical to the previous screenshot.

The 'Project Statistics for Project2' dialog box is open, displaying the following statistics:

	Start	Finish
Current	Sat 11/05/24	Sun 25/08/24
Baseline	NA	NA
Actual	NA	NA
Variance	0d	0d

	Duration	Work	Cost
Current	20d	0h	0.00 g
Baseline	0d	0h	0.00 g
Actual	0d	0h	0.00 g
Remaining	20d	0h	0.00 g

Percent complete:
 Duration: 0% Work: 0%

Project2 - Project Professional (Product Activation Failed)

File Task Resource Report Project View Format Tell me what you want to do...

Subproject My Add-ins Project Custom Fields Links Between Projects WBS Change Working Time

Insert Add-ins Task Mode Task Name Duration Start Finish

1 Quarry stone 2 days Sat 11/05/24 Sun
2 Transport stone 1 day Sun 19/05/24 Sat 2
3 Prepare stone 5 days Sat 25/05/24 Sat 2
4 Fill foundations 1 day Sat 22/06/24 Sat 2
5 Level ground 1 day Sat 22/06/24 Sat 2
6 Measure site 7 days Sun 19/05/24 Sat 2
7 Mark out site 5 days Sat 29/06/24 Sat 2
8 Acquire stone 3 days Sat 29/06/24 Sun
9 Prepare site 9 days Sat 29/06/24 Sat 1
10 Build 2 days Sat 17/08/24 Sun

Change Working Time

For calendar: Part Timer (Project Calendar) Create New Calendar...

Calendar 'Part Timer' is a base calendar.

Legend:

- Working
- Nonworking

Click on a day to see its working times: 01 August 2024 is nonworking.

Based on: Default work week on calendar 'Part Timer'.

August 2024

S	M	T	W	Th	F	S
				2	3	
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

On this calendar:

- 31 Edited working hours
- 31 Exception day
- 31 Nondefault work week

Exceptions Work Weeks

Name	Start	Finish
1 NonWorking	01/09/2024	11/09/2024

Details... Delete

Help Options... OK Cancel

Ready New Tasks : Manually Scheduled

10:50 SA 16/01/2024

Project2 - Project Professional (Product Activation Failed)

File Task Resource Report Project View Format Tell me what you want to do...

Subproject My Add-ins Project Custom Fields Links Between Projects WBS Change Working Time

Insert Add-ins Task Mode Task Name Duration Start Finish

1 Quarry stone 2 days Sat 11/05/24 Sun
2 Transport stone 1 day Sun 19/05/24 Sat 2
3 Prepare stone 5 days Sat 25/05/24 Sat 2
4 Fill foundations 1 day Sat 22/06/24 Sat 2
5 Level ground 1 day Sat 22/06/24 Sat 2
6 Measure site 7 days Sun 19/05/24 Sat 2
7 Mark out site 5 days Sat 29/06/24 Sat 2
8 Acquire stone 3 days Sat 29/06/24 Sun
9 Prepare site 9 days Sat 29/06/24 Sat 1
10 Build 2 days Sat 17/08/24 Sun

Change Working Time

For calendar: Part Timer (Project Calendar) Create New Calendar...

Calendar 'Part Timer' is a base calendar.

Legend:

- Working
- Nonworking

Click on a day to see its working times: 05 September 2024 is nonworking.

Based on: Exception 'NonWorking' on calendar 'Part Timer'.

September 2024

S	M	T	W	Th	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

On this calendar:

- 31 Edited working hours
- 31 Exception day
- 31 Nondefault work week

Exceptions Work Weeks

Name	Start	Finish
1 NonWorking	01/09/2024	11/09/2024



Details... Delete

Help Options... OK Cancel

Ready New Tasks : Manually Scheduled

10:50 SA 16/01/2024

Exercise 4:



Exercise 5:

