## MODULE 1: Management Studio

## Exercise 1. Creating a link

Creating the following tasks (Project Start Date 1/10/2024)

ID	TASK NAME	PREDESCESSOR	DURATION
1	Research destinations	-	2 days
2	Book flights	1	1 day
3	Prepare and pack	2	5 days
4	Fly out	3	1 day
5	Relax in the sun	4	7 days
6	Fly home	5	1 day
7	Peel	6	7 days

- Display the Project Information
- View Project Timeline, Gant Chart, Network Diagram and capture the reault them.

## Exercise 2. Setting duration

Creating the following tasks (Project Start Date 1/10/2024)

ID	TASK NAME	PREDESCESSOR	DURATION
1	Quarry stone	-	2 days
2	Transport stone	1	1 days
3	Prepare stone	2	5 days
4	Fill foundations	1,3	1 day
5	Level ground	2,3	1 day
6	Measure site	1	7 days
7	Mark out site	5	5 days
8	Acquire stone	2,4	3 days
9	Prepare site	5,3	9 days
10	Build	8,9	2 days

- Display the Project Information
- View Project Timeline, Gant Chart, Network Diagram and capture the result of them.

ĐTTH Page **1** of **4** 

#### Exercise 3. Creating phases

Creating the following tasks (*Project Start Date 1/10/2024*)

ID	TASK NAME	PREDESCESSOR	DURATION
1	Pre-heat oven	-	5 mins
2	Prepare meat	1	5 mins
3	Prepare veg	2	5 mins
4	Heat pan	3	5 mins
5	Fry veg	4	5 mins
6	Brown meat	5	5 mins
7	Add stock and bring to a simmer	6	5 mins
8	Cook in oven	7	45 mins

- Group the eight tasks so that the first task becomes a summary task (Make a casserole 1 day?)
- Display the Project Information
- View Project Timeline, Gant Chart, Network Diagram and capture the result of them.

#### Exercise 4. Noah - Linking

Create the following links (Project Start Date 1/10/2024)

ID	TASK NAME	PREDESCESSOR	DURATION
1	Build boat	<del>-</del>	7 days
2	Load supplies	1	3 days
3	Load family	1	6 days
4	Load animals	1	7 days
5	Collect animals A-M	1,4	12 days
6	Collect animals N-Z	2,4	10 days
7	Float around	5,6	7 days

- Display the Project Information
- View Project Timeline, Gant Chart, Network Diagram and capture the result of them.

### Exercise 5. Pyramid - Multi level grouping

Create the following links (Project Start Date 1/10/2024)

ID	TASK NAME	PREDESCESSOR	DURATION
1	Build a pyramid	-	1 day?
2	Acquire stone	1	1 day?
3	Quarry stone	2	3 wks
4	Transport stone	3	5 days

ĐTTH Page 2 of 4

5	Prepare stone	4	3 wks
6	Prepare site	5	1 day?
7	Dig foundations	6	3 wks
8	Fill foundations	7	2wks
9	Level ground	8	1wk
10	Measure site	9	7 days
11	Mark out site	10	7 days
12	Build	11	6 mons

- Group the tasks as indicated above with 3 levels:
  - o Level 1 at task 1 includes task 2,6,12
  - o Level 2 at task 2 includes task 3,4,5, task 6 includes task 7,8,9,10,11
- Display the Project Information
- View Project Timeline, Gant Chart, Network Diagram and capture the result of them.

# Exercise 6. Creating a plan for Staff Training (Project Start Date 1/10/2024)

ID	TASK NAME	PREDESCESSOR	DURATION
1	Start with a skills gap analysis.	-	7 days
2	Identify employees for career	1	3 days
3	Align with employee and company goals.	2	6 days
4	Help them grow with you	3	7 days
5	Use employee development plan	4	1 days?
6	Consider an individual employee	5	2 wks
7	A succession planning template	6	1wks
8	Fit the learning opportunity to the	7	1 days?
	training		
9	Microlearning	8	2 wks
10	On-the-job training	9	5wks
11	Augmented reality	10	1wks
12	Track results to inform your decisions	11	7 days

ĐTTH Page 3 of 4

- Group the tasks as indicated above with 3 levels:
  - o Level 1 at task 1,2,3,4,5,8,12.
  - Level 2 at task 5 includes task 6,7 and task 8 includes task 9,10,11
- Display the Project Information
- View Project Timeline, Gant Chart, Network Diagram and capture the result of them.

#### Exercise 7. Recurring task

Create plan for a software project (Project Start Date 1/10/2024)

ID	TASK NAME	PREDESCESSOR	DURATION
1	Planning	-	1 wk
2	Requirement documents	1	2 wks
3	Sign off	2	1 day
4	Development	3	10 wks
5	Testing	4	4 wks
6	Implementation	5	2 wks
7	Review	6	1 wk

 Add in a weekly meeting to run throughout the project with the following settings

Name: Breakfast Meeting

Duration: 1 hourRecurrence: WeeklyDay: Monday

> Range: 08/11/2024 at 07:00 to end of the project.

Calendar: 24hour

Display the Project Information

 View Project Timeline, Gant Chart, Network Diagram and capture the result of them.

#### Exercise 8. Travelling – task calendar

You intend to travel from HCM to Kuala Lumpur, Bangkok and then, come back to HCM. Creating a plan for your trip.

ĐTTH Page 4 of 4